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	RFI #
	Subject
	Financial
	
	Date

	Issue Date
	 Originated By
	Schedule
	 Respondent
	Sent
	Due
	Responded

	
	  Request
	Responsible
	
	
	
	

	001
	Stucco System
	$0.00
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	0.00
	
	
	
	

	
	Per our discussions with owner and architect, the owner accepted the contract cost reduction to use a 2-coat plaster system over CMU walls in lieu of 3-coat system as designed.

Please Confirm!
	
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/15/2009

04/16/2009

CONFIRMED.  PLEASE PROCEED AS AGREED.



	002
	Block Veneer
	$0.00
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	0.00
	
	
	
	

	
	Due to existing field conditions the installation of the block veneer per detail 1/A-3.2 and 15/A-3.3 poses a significant risk during installation as the existing brick wall does not have consistent reinforcing.

To install the veneer, the outside course of brick must be sawcut and removed so that veneer can be inset into wall.  Without reinforcing in place and due to the fragile nature of the existing brick, the brick above will likely not hold.

Additionally, the new block veneer and mortart bed would have a section thickness of approximately 4.5" and will protrude past the face of the existing brick to remain about 1 to 1-1/2", thus the veneer will not align with existing and new walls. 
	
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/15/2009

04/14/2009

PER MEETING WITH CITY OFFICIALS (APRIL 10TH), EXISTING WALLS TO BE REMOVED.  NO EXISTING WALLS TO REMAIN, REVISED DRAWINGS/DETAILS TO FOLLOW.



	003
	Existing Steel Girder Elevations
	TBD
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	This RFI is to confirm discussions during our weekly project meeting that the existing steel girders that are to remain or be reused will require modifications to the top of steel height (T.O.S.) to provide direct roof drainage to the south building line roof drains.
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/15/2009

04/14/2009

EXISTING STEEL GIRDERS TO BE REUSED AND T.O.S. TO BE DETERMINED PER STRUCTURAL REVISIONS.

REVISED DRAWINGS/DETAILS TO FOLLOW.



	004
	Exterior Steel Canopies
	TBD
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	Proposed new canopy framing that is to attach to the existing steel girders that will protrude through the West building wall will need to be reviewed due to the fact that if they are connected per plan details, they will not be level, but will be skewed to follow the elevations of the protruding girders.

If canopy framing is to be parallel with the top of CMU wall, adjustments to framing detail will be required.
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/16/2009

04/14/2009

EXISTING STEEL GIRDERS TO BE REUSED AND HEIGHT TO BE DETERMINED PER STRUCTURAL REVISIONS. 

CANOPY FRAMING TO BE REVISED AS NEEDED PER STRUCTURAL REVISIONS.  REVISED DRAWINGS/DETAILS TO FOLLOW.



	005
	Existing Brick Walls
	TBD
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	This RFI is to confirm discussion during our project meeting regarding the condition of the existing brick walls that are to remain.

1.  Horizontal and vertical reinforcing of the grout course between the two brick walls appears to be non-continuous and inconsistent.

2.  The brick if extremely brittle and we have concern that epoxy dowels that are to be installed will not adhere.
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/17/2009

04/14/2009

PER MEETING WITH CITY OFFICIALS (APRIL 10TH), NO EXISTING WALLS TO REMAIN.  ALL EXISTING WALLS TO BE REMOVED.

REVISED DRAWINGS/DETAILS TO FOLLOW.



	006
	Double Slabs on Grade
	TBD
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	During the removal of the portion of building slab between grid lines F & L, we encountered a second slab below approximately 8" below the existing slab on grade.

Also, when we sawcut the portion of slab on grade to remain between grid lines A & F, we encountered a second slab on grade approximatley 10" below the existing slab between grid lines C & F.
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/17/2009



	007
	Asbestos Tile at Second Slab - South End of Bldg. 
	$6,000.00
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	10.00
	
	
	
	

	
	The second slab on grade exposed between grid lines F & L has vinyl composition tile and mastic on top that contains asbestos as indicated in test report provided by Envirocheck, Inc. on 4/3/09.

Due to the quantity of asbestos contaminate (12% Crysotile) SCAQMD requires a Procedure 5 abatement report be filed and a 10 day waiting period prior to abatement.
	Inland Project Management, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/15/2009

04/16/2009

PER MEETING WITH CITY OFFICIALS (APRIL 10TH), ALL EXISTING SLABS TO BE REMOVED.



	008
	Pylon Sign
	$0.00
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	0.00
	
	
	
	

	
	This RFI is to confim discussion during project meeting that the existing pylon sign at the NE corner of the building is to be removed.  
	
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/15/2009

04/14/2009

EXISTING SIGNAGE TO BE REMOVED AS INDICATED ON SHELL SET A-3.0.



	009
	Auto Entry Door
	TBD
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	We have contact Horton Mfg. regarding the Auto Door.  Horton has quoted 16 week lead time for delivery and installation from the date of approved submittal.

As an alternative, we have contacted Besam Door Company and they can provide an equivalent entry door in 8-10 weeks.

Can Besam Door be used as an alternate/equal?
	Inland Project Management, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/15/2009

04/14/2009

PLEASE SUBMIT CUT SHEETS (SUBMITTALS) FOR BESAM DOOR FOR REVIEW AND APPROVAL.



	010
	Existing Site Paving
	$5,000.00
	
	
	
	

	04/10/2009
	Inland Project Management, Inc.
	0.00
	
	
	
	

	
	During the demolition of existing CMU walls and foundations we have noticed that the asphalt paving section around the perimeter of the building appears to be multiple layers of asphalt, approximately 9" thick over a 4" thick unreinforced concrete slab.  If paving section throughout the site is 12" thick, we will incur additional expenses for asphalt removal and will require additional soil import to balance the site.

IPM will pot-hole multiple locations throughout the site to determine the existing paving section.  
	Inland Project Management, Inc.
	KCDA, Inc. (Mindy Wong)

04/10/2009

04/17/2009

04/16/2009

PLEASE PROVIDE (2) SEPERATE COST PROPOSALS.

   1.  PER SUGGESTION USING BOMAG ASPHALT GRINDER;

   2.  STANDARD ASPHALT REMOVAL

VERIFY WITH CITY OFFICIALS IF BOMAG GRINDER IS ALLOWED AT LOCATION REGARDING NOISE/AIR POLLUTION CONCERNS WITH CITY.



	011
	Soils Report
	TBD
	
	
	
	

	04/13/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	As a result of the meeting held with Bldg. and Safety on Friday, should IPM retain a geotechnical engineer to review the subgrade of the building pad and foundations to make a recommendation and provide a simplified geotechnical report.
	
	KCDA, Inc. (Mindy Wong)

04/13/2009

04/15/2009

04/14/2009

PER MEETING WITH CITY OFFICIALS (APRIL 10TH) SOILS ENGINEER HAS BEEN CONTACTED BY KCDA FOR REQUESTED REPORT AND RECOMMENDATION.

IPM WILL NOT NEED TO RETAIN A GEOTECHNICAL ENGINEER.



	012
	Value Engineering of Plumbing Fixtures
	TBD
	
	
	
	

	05/18/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	During our latest weekly owner's meeting, we proposed to provide an alternative plumbing fixture package.  Prior to our seeking alternate fixture pricing, this RFI is requesting that the Plumbing Engineer identify plumbing fixture, if any, that will not be allowed to be substituted with alternate/equal items.

Please confirm ASAP!
	Inland Project Management, Inc.
	KCDA, Inc. (Mindy Wong)

05/18/2009

05/22/2009

05/19/2009

Plumbing alternates need to be of equal or better than indicated on plumbing schedule.  Please indicate how and where alternate is equal to or better in submittals.



	013
	OSHPD Number
	TBD
	
	
	
	

	05/21/2009
	Metro Fire Protection, Inc.
	TBD
	
	
	
	

	
	City of San Gabriel Fire Department is requesting that we provide the OSHPD Number for the project when submitting fire sprinkler plans for plan check.

Can this information be provided so that we can submit plans for plan check?
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

05/21/2009

05/22/2009



	014
	CMU Control Joints
	TBD
	
	
	
	

	05/22/2009
	South Coast Concrete Construction, Inc.
	TBD
	
	
	
	

	
	Detail 11/S1.2 calls for CMU control joints to be installed at +/- 24'-0" o.c. for building walls.  In using this detail, control joints will fall within the openings for windows and/or doors or on column lines.

Can structural engineer or architect provide a "Marked-Up" exterior elevation locating the desired locations of control joints in building CMU?  We are currently layout out CMU walls and will begin on North and West building lines.
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

05/22/2009

05/22/2009

05/22/2009

Please see attached pdf file "mark-up" showing locations of control joints.



	015
	Dimensions for exterior columns
	TBD
	
	
	
	

	05/26/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	Per our telephone conversation earlier today, all exterior columns at grid lines that are to be smooth trowelled stucco are to be 30" wide typical.

Please confirm.
	
	KCDA, Inc. (Mindy Wong)

05/26/2009

05/27/2009

05/26/2009

Confirmed; please see attached for verification.

5/27/09:  Per email from KCDA, Inc. dimension changed to 32" (Typical).



	016
	Carpet & Wall Covering Specification
	TBD
	
	
	
	

	05/26/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	Please confirm the carpet and wall covering specification that we are to procure for the project.  From last weeks meeting, a final decision was pending.
	KCDA, Inc.
	KCDA, Inc. (Mindy Wong)

05/26/2009

05/29/2009

05/26/2009

Please see Delta 3, revision regarding carpet and wallcovering finishes as indicated on drawings.



	017
	Weight Scale Cut Sheets Required.
	TBD
	
	
	
	

	05/29/2009
	Inland Project Management, Inc.
	0.00
	
	
	
	

	
	Drawing sheet A-2.2A calls out weigh scale to be O.F.C.I.  Can owner or architect provide a cut sheet for the depth of the scale pit for installation of floor drain elevations and scale frame or provide the depth of the scale pit from finished floor.  

Also, scale framed needs to be delivered to project site by 6/10/09 for placement in the slab on grade pour.
	
	KCDA, Inc. (Mindy Wong)

05/29/2009

06/02/2009

05/29/2009

Please see attached manufacturer cut sheet regarding the SR-463 scale showing pit depth and installation instructions.



	018
	Lobby Finishes - CONFIRMATION ONLY!
	$0.00
	
	
	
	

	05/29/2009
	Inland Project Management, Inc.
	0.00
	
	
	
	

	
	Per the email from KCDA on 5/19/09 showing VWC at the West and North lobby walls & substitution of paint in lieu of FRP at hallway per the email attachment, there will be no cost change to the contract price.
	
	KCDA, Inc. (Mindy Wong)

05/29/2009

05/29/2009

06/01/2009

CONFIRMED:  Please proceed as indicated.



	019
	RO/BiCarb/CT Box Location
	TBD
	
	
	
	

	05/29/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	Per email sent on 5/27/09 showing the installation detail of RO/BC/CT box at island cabinet, please confirm that one (1) location per the attached sketch is required.  

If other locations are necessary, please advise.
	
	KCDA, Inc. (Mindy Wong)

05/29/2009

05/29/2009

05/29/2009

Please see following page regarding additional location of box needed (at treatment station adjacent to Nurse Station #1) as clouded in blue.



	020
	Nurse Station 1 Dimension Clarification
	TBD
	
	
	
	

	05/29/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	Per email received on 5/28/09, please confirm that the dimensions provided on attached SK-020.01 are the area in question.
	
	KCDA, Inc. (Mindy Wong)

05/29/2009

05/29/2009

05/29/2009

Confirmed dimension as indicated.



	021
	Adjustments to Treatment Area Sinks.
	TBD
	
	
	
	

	05/29/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	This RFI is to confirm email received on 5/27/09 to adjust mounting location for treatment area sinks per attached sketch SK-021.01.  CONFIRMATION ONLY!
	
	KCDA, Inc. (Mindy Wong)

05/29/2009

05/29/2009

05/29/2009

CONFIRMED.  Proceed as indicated.



	022
	Roof Truss Change from Delta 2 - Permit Sets
	TBD
	
	
	
	

	05/29/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	Per email dated 5/29/09, this RFI is to confirm that roof trusses are to be TJI H90 in lieu of TJI 560 as specified in plans.  CONFIRMATION ONLY!
	
	KCDA, Inc. (Mindy Wong)

05/29/2009

05/29/2009

05/29/2009

CONFIRMED.  Please proceed.



	023
	Thermostat Lock Boxes
	TBD
	
	
	
	

	06/05/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	During the weekly owner meeting, it was requested to provide lock boxes for all HVAC thermostats.  Please provide specification/model number for desired lock boxes.
	
	KCDA, Inc. (Mindy Wong)

06/05/2009

06/10/2009

06/10/2009

The lock box part no. is Trane COV02641 for the HVAC thermostats.



	024
	Sheet Vinyl Specification
	TBD
	
	
	
	

	06/09/2009
	Inland Project Management, Inc.
	TBD
	
	
	
	

	
	T.I. Sheet A-5.2 does not provide specification/call-out for sheet vinyl flooring (SVF-1).  Please provide.
	
	KCDA, Inc. (Mindy Wong)

06/09/2009

06/10/2009

06/09/2009

See Delta 3 sheet A-5.2.  Specification for sheet vinyl included as clouded to be: Armstrong Translations "Desert Sand".
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